
EPA Region 5 Records Ctr.

295469

I. HEADING

Date:
Subject:
From:

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

February 10, 1998
Bostwick Drum Site, Detroit, Wayne County, MI
Ralph Dollhopf, OSC, U.S. EPA, Region 5 ERB,
Grosse lie, MI(ERU-REG-V)

To:
K. Mould, USEPA, OSWER, Washington, D.C.fVIA LAN)
R. Karl, Chief, ERB, Chicago, IL(VIA LAN)
C. 3raczer-Ropski/B. Messenger, Chief ESS, Chicago, IL(VIA LAN)
J. El-Zein, Chief RSI, Grosse lie, MI(VIA LAN)
R. Bishlawi, ORC, Chicago, IL(VIA LAN)
T. Lesser, OPA, Chicago, IL(VIA LAN)
J. Russell, MDEQ,. Detroit, MI (FAX: 313-392-6528)
R. Powers, City of Detroit, Detroit, MI(FAX: 313-224-1547)
3. Lile, City of Detroit, Detroit, MI(FAX: 313-224-1547)
W. Williams, City of Detroit, Detroit, MI(FAX: 313-224-1547)

POLREP No.: POLREP 5 (and final)

A578
MID001764984
CERCLA
None
March 12, 1997
January 6, 1998
42 degrees 18 minutes North
83 degrees 37 minutes West
Removal (PRP lead pursuant to AOC)

II. BACKGROUND

Site No.:
Cerclis ID:
Response Authority:
NPL Status:
Start Date:
Completion Date:
Latitude:
Longitude:
CERCLA Incident Category:

III. SITE INFORMATION

See POLREP #1.

IV. RESPONSE INFORMATION

A. Situation

'... Current situation

All waste has been removed from the site. The final report from the
potentially responsible party (PRP) has been received by U.S. EPA and is
consistent with the format required by the AOC.

2. Removal activities to date

On February 3, 1998, a final report was submitted to U.S. EPA by The
Environmental Quality Company (EQ) on behalf of PRP Robert Brown.

On Februarv 4, 1997, U.S. EPA conducted a site reconnaissance with Mr.
Brown. U.S. EPA observed that all drums and contents had been removed
from the site.

On February 10, 19:38, the final report submitted by EQ was reviewed by



U.S. EPA.

3. Enforcement

An AOC was signed on October 9, 1997 by PRP Robert Brown and cleanup
activities at the Bostwick Drum site have been completed.

B. Planned Removal Activities

All planned removal activities have been completed.

C. Next Steps

None.

D. Key Issues

None.

V. COST INFORMATION (as of January 7, 1998)

Budgeted Spent Remaining

START costs $ 12,500.00 $ 9,533.75 $ 2,966.25


